
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:00 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 968 Date: 11-Nov-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 525

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:25 AM. Crews had to work on the Electro Slag
Weld , work on the pedestal rods , & work on miscellaneous activities on the tower . They started at 7:30
AM.

Roger , John , & Michael had to work on the East center skirt top plate . Crews had to prepare to pull
out of the site the top plate . They had to remove most of the bolts leaving 2 bolts on the shim , prepare to
pull the permanent platform , & ladders . They started at 7:45 AM. Crews stopped at 9:45 AM. to mobilize
the hydraulic pump , hose , & accessories for the high torque wrench , lower them inside the skirt , &
reroute the air & power lines . They were done at 10:05 AM.

The hydraulic jack for the 25 mm. rods & the high torque wrench for the 50 mm. rods were delivered to
the site 9:30 AM.

Both tools were missing some of the attachments & fittings . Crews could not work on the rods . They
left at 10:10 AM.

The missing parts were delivered to the site at 1:15 AM. Crews returned to work on the rods at 1:20
PM. They had to connect the air , power lines to the pump , & set the wrench .

Roger had to work on the 50 mm. rods using the Enerpac high torque wrench . He had to snug , mark
the short nuts 1/2 turn , mark the long rods 2/3 turn , & tension the rods . He started at 1:40 AM. He was
done at 5:00 PM. Roger had tensioned 80 rods .

Michael & John had to work on the 25 mm. rods . Crews had to work on the South West corner . They
had to clean , rethread the rods , set the jack , & tension the rods with 10900 PSI pressure , lock the nuts ,
release the jack , & repeat the same procedures for the second time .

Tensioning crews were done at 5:00 PM. They left at 5:10 PM.

Carlos , Jose P. had to work on miscellaneous activities on the tower . Crews had to work on house
keeping , inside & outside the tower shafts , build working platforms for the welders to grind , clean , & for
the QA & QC to VT , MT , & UT the welds . Crews were done at 4;55 PM. They left at 5:10 PM.

Vector & Jose Jr. had to work n the grout pad . Crews had to clean the pedestal side walls removing the
caulking , patching the grout pad , & grinding the sharp edges . They started at 7:40 AM. Crews were
called to work some where else on the site at 10:30 AM. They had to wrap up their tools . Crews left at
10:40 AM.
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Rick , Ernest , Elijah , Mike , Paul , & Reggie had to work on the Electro Slag Weld . Elijah & Ernest
had to work on CCO # 358 . Rick , Elijah had to work on item work , Paul & Reggie had to work with all
crews .

Rick had to work on Joint E . Face B between 9 & 13 meters . He had to heat & excavate the weld . He
started at 8:10 AM. He was done at 12:00 PM.

In the afternoon , he had to work with all crews in all areas .

Elijah had to work on Joint C . Face B . Elijah had to grind , clean , & prepare the weld for the QA & QC
to VT , MT , & UT the weld . He had to prepare his tools , equipments , reroute the power line . He started
to grind at 8:00 AM. He was done at 12:00 PM.

In the afternoon , Elijah had to work on CCO # 358 to the end of the shift .

Larraine had to cover the CCO work activities .

Mike came to the site at 12:30 PM. He had to work on Joint E . Face B. between 9 & 13 meters at
12:40 PM. He had to clean, grind , heat, & weld . He started at 12:45 PM.

Paul & Reggie had to work with all crews . They had to split their times between CCO & Item work .
Crews had to work on the heating blanks , monitor the heat , clean , grind , & work with all crews .

Ed , James , Bernie , & Jesse were on the site . They had to work with the welders , VT , MT , & UT
the welds . Check Ed 's report for the welders detailed activities .

Welding crews were done at 4:55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCHAIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 4.00 1.00 0.00 5.00

APP PAUL FAMBRINIIronworker 4.00 1.00 0.00 5.00

JNM MICHAEL JIMENEZIronworker 3.00 2.00 0.00 5.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDER, 600 AMP

3.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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